Time Table for PCM-By-Name

The money has been forwarded for implementation of PCMBN in Region 1.  The following timetable is projected implementation timetable for MTFs to convert to PCMBN.  All dates are tentative based upon success of implementation at various sites





Begin



Completion

Annapolis (CRSP)

22 Jan



26 Jan

Maguire  Host


22 Jan



26 Jan

Pax River (CRSP)

29 Jan



2 Feb

Kimbrough (CRSP)

29 Jan



2 Feb

Drum Host


5 Feb



9 Feb

Keller Host


5 Feb



9 Feb

Groton Host


12 Feb



16 Feb

Hanscom Host


12 Feb



16 Feb

Carlisle  (CRSP)

19 Feb



23 Feb

FT Detrick (CRSP)

19 Feb



23 Feb

Aberdeen (CRSP)

19 Feb



23 Feb

Dewitt



26 Feb



2 March

Quantico


26 Feb



2 March

Dover Host


5 March


9 March

MGMC


5 March


9 March

NNMC


12 March


16 March

WRAMC


19 March


23 March

